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o JAi 1977
MEMORALDUM FOR THE #ECORD
SUBJECT:  B/L Sriefing on Project SAFE Site Alternatives

HEFEREACE: Momo dtd 29 Dec 76 to C/RECD fm OL Project SAFE Coordinstor
subj Fecilities Requirements for Project SAFE

1. The Director of Logistics was briafed on Project SAFE site
alternatives on 15 December 1975, Attending were:

a. sr, James Mclonald, D/L

be Do/L

c. EG/L

d. C/RECD/OL

2. C/HEB/RECD/OL

f. C/ADS/LSD/0L

G OL Project SAFE Coordinator

£. The rationale used to select 13 potential sits tocations in
the northeast quadraat of the Headquarters Bulldino on sitaer tae
around or first floors was discussed. A detailed explanation of tais
selection process is contained in the referast memorandus attached
nerevith without its attachments.

3. Iriefly sumarizing:

d. Six of the 13 site alternatives represent the
major choices for final site selection.

b. RECS is recomrending a phased constructinn of
Wi increments of approximately 10,000 sq, ft. sach ax-
cludinu separate site nreparations for the 63 and 415 Hz
UPS systems totalling an additional 3,300 sq, ft. The
phased construction plan provi-es for the anticipat d
first year facility and utilities requiresents and 41lows
for the possidility of a decentralized system ({.o., mini-
computers distributed chroughout user's areas) which would
require a smaller conputer centor., The initial phasa of
construction is required by Julv 1978,
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SUSAECT: O/L Briefinc on Profect SAFE Site Alternatives

€. RECD is recommending against fnstallation of
additional regional supnlementary chillers in favor of tha
use: of the installed redundant canacity at the Powarsnlant,

d.  Preject ADSTAR, raquiring approximately 3,909
st. ft. of specialized micrafora production, storage,
and retrieval systems, will be coripieted as a separataly
funded project.

4. The D/L requested that detailed evaluations, facluding pres
and cons of each variation be praperad in addition to the sresenteg
building drawings depicting notentfal sites, These doscpintions will
include listing of present area occupants and specialized equisment.
Tnis matertal 1s to ba prenared for the DDA briefing to be held an
4 Jdanuary 1677,

Ul Prolect SAFT Coordinator
Atk
< Director of Logistics (w/att)

vigtribution:
Orig. - OL/RECD/HER Offfzigl {w/att)
1 - JL/RECD (w/att)
1 - 0L Files (w/o att)

STATORMINTL OL/RECD/HES ssbtf |(s Jan 77)
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